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s Coyne, Special Assistant Attorney General 
1 chard Ferguson, Regulatory Compliance Section 

DATE. June 1, 1982 

ROM Michael J. Hansel 
Regulatory Compliance Section 
Solid and Hazardous Waste Division 

PHONE 

US CPA RECORDS CENThR Rl GION 5 

SUBJECT: LOG FOR REILLY TAR AND CHEMICAL. ST. LOUIS PARK 
515410 

Attached is a copy of the June 1, 1982 log for this project. I have tried to 
incorporate your suggestions for improvement. Thank you for your input. 

I have changed the priority ranking as follows: 
, f 

Priority A - Task should be completed-in 7-10 days or sooner 

Priority B - Task should be completed in 30 days or sooner 

Priority C - Task will be completed in longer than 30 days 

Priority F - Task has been finished 

Priority PD- Task is past due 

Priority NA- Task is not assigned 

I hope that this clears up some of the earlier confusion. There still needs 
to be work done on parties responsible and coordinate parties. These should 
be ironed out by the next log. 

As always, I appreciate your comments and suggestions for improvements. 

MJH/dc 
Attachment 
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June 1, 1982 
Page One 

Privileged 

Goal/Issues Priority Task 
Responsible For 
Initials Agency 

Coordinate With 
Initials Agency 

I. Contain ground water contami­
nation; clean up ground water 
contamination,; provide 
drinking water for 
St. Louis Park, Hopkins 

1. Water treatment study A -See IV.3. MJH PCA DC MDH Water treatment study 
RF PCA MC MDH 

DK SLP m PBB EPA 
SR PCA 
SS AG 

2. MDH sets drinking water B -Breimhurst to meet with Petterson MJH PCA RF PCA 
for PAH and criteria 3rd week of June GM PCA 
for re-opening closed LR PCA 
wells RD MDH 

RD MDH 

3. MPCA sets discharge A -Water Quality Division sets limit: MJH PCA RF PCA 
standards for PAH Dave Maschwitz writes memo RC PCA 

DM PCA 
MC MDH 
DC AG 
JP EPA 

• C -Determine background levels of PAH in RF PCA II If 

Minnehaha Creek and Mississippi River 

C -Determine influent/effluent of PAH at RF PCA II II 

MWCC Pig's Eye plant 

NA -Determine effects of PAH on sludge MJH PCA II II 

(concentration and disposal practices) 

C -Determine concentrations of PAH in. RF PCA II M 

discharges near site (i.e. Methodist 
Hospital) 



June 1, 1982 
piage Two 

Privileged 

Goal/Issues Priority Task 
Responsibl 
Initials 

e For 
Agency 

Coordinate With 
Initials Agency 

continued 

NA -Determine concentration of PAH in other 
discharges in state 

MJH PGA II II 

NA -Determine concentration of PAH in other 
discharges in other states 

MJH PGA II II 

4. USGS completes report and 
A computer model 

A -See IV.6. 

•w 
5. Well abandonment A -Reconstruct well 23 

Hickok to start June 7 
MJH' 
RF 

PGA 
PGA 

MG 
SS 
MH 

MDH 
AG 
USGS 

C -Reconstruct sugar beet MJH 
RF 

PGA 
PGA 

MG 
SS 
MH 

MDH 
AG 
USGS 

, 

C -Well survey 
Hickok to start with institution 

MJH 
RF 

PGA 
PGA 

MC 
SS 
MH 

MDH 
AG 
USGS 

A -MJH to look at door-to-door 
techniques, especially PR 

MJH PGA MG 
SS 
MH 

MDH 
AG 
"USGS 

6. Determine effects of con­
ventional water treatment 
on PAH 

A 

C 

-Coordinate analysis of raw and finished 
water samples with Reilly's consultant 

-MDH will consider analysis of finished 
water, as part of on-going municipal 
sampling program 

MJH 

MC 

PGA 

MDH 

DG 
MK 

MJH 
DK 

MDH 
MDH 

PGA 
SLP 

C -MDH will consider expanding above to 
Hopkins 

MC PGA MJH PGA 
HOP 

- C -Water treatment study will check MJH PGA GE MDH 
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June 1, 1982 
Page Three 

Privileged 

Responsible For 
Initials Agency Goal/Issues Priority Task 

Coordinate With 
Initials Agency 

I. continued 

7. Do additional contaminants 
(other than PAH) exist at 
or near site 

-Water treatment study will investigate 
nitrogenous and sulfur aromatic 
heterocycles 

NA -Do other sources of PAH or creosote waste 
exist at or near the site? 

NA -Do other organic contaminants (such as 
solvents) exist which could cause PAH 
compounds to move differently? 

NA -Do other inorganic contaminants (such as 
heavy metals) exist? 

8. Status of stored samples C 

NA 

-Maintain security of samples at Polar 
Locker 

-Determine which samples should be analyzed 
and which should be tossed 

RF 

RF 

PGA 

PGA 

DT 
MG 

PGA 
MDH 

DT 
MG 

PGA 
MDH 

9. SLP drinking water F 

F 

G 

-SLP sets emergency and contingency 
plan for water use: April 15, 1982 

-SLP connects to Plymouth: May 24, 1982 DK 

-SLP to investigate connection to 
Minneapolis and^ Minnetonka DK 

G 

G 

-Water treatment study to investigate 
alternative water supplies (see I.l.) 

DK 

-Well 17 to be completed by Sept. 1, 1982 DK 

SLP DG 
MG 

MDH 
MDH 

SLP 

SLP 

SLP 

DG 
MG 

MDH 
MDH 

DG 
MG 

MDH 
MDH 



June 1, 1982 Privileged 
Page Four 

Responsible For Coordinate With 
Goal/Issues Priority Task Initials Agency Initials Agency 

r.9 continued 

A 

C -Water treatment study to investigate costs 
of new or deeper wells in SLP 

NA -Investigate participation by RT in SLP MC MDH RF PGA 
water supply JP EPA 

Other Reilly Tar sites C -Determine whether further investigation RF PGA MJH PGA 
(e.g. SE Minneapolis) justified ^ DC AG 

O 



June 1, 1982 
•Page Five 

Privileged 

Goal/Issues Priority Task 
Responsible For 
Initials Agency 

Coordinate With 
Initials Agency 

II, Contain, treat and/or remove 
source materials and restore 
the site to developable land 
(with restrictions on 
development and long term 
monitoring) 

1. Do source materials invest­
igation, including bench 
testing, pilot testing, 
cost effective analysis and 
plans and specifications 
for containing treating 
and/or removing source 
materials. 

-Develop work task, timeline and costs for 
cooperative agreement by 6/14/82 (see 
IV.4.) 

MJH PCA RF 
MH 
PBB 

PCA 
USGS 
EPA 

2. Coordinate development at 
NW corner of site 

-Determine status of development, metro 
council decision, status of monitoring 
samples 

MJH PCA RF 
MC 
DC 

PCA 
MDH 
AG 



June 1, 1982 
Page Six 

Privileged 

Goal/Issues Priority Task 
Responsible For Coordinate With 
Initials Agency Initials Agency 

III. Successfully conclude 
litigation against Reilly 
Tar and Chemical and recover 
funds which have and will be 
expended to clean up the 
site and ground water 

A. Organize data and prepare B -Confidentiality/privilege question KS AG 
SS AG 

• 
data presentation 

1. Computer -Encode data and reports as they become KS AG MJH PCA 
available 

2. Compile data B -Decide format for presentation of water SS AG MJH PCA 
quality analysis and soils analysis DC AG RF PCA 

C -Compile water analysis MC MDH 
MJH PCA 

C -Compile soil analysis RF PCA 

NA -Computer storage MJH PCA 
KS AG 

3. Documents C -Supplement production of documents to KS AG 
• Reilly 

C -Feed documents to control system (number JP EPA KS AG 
and index documents) ED DOJ DC AG 

EH DOJ 

4. Graphics F -Map of buildings and facilities RF PCA DC AG -Map of buildings and facilities 
JP EPA 
MK EPA 
ED DOJ 

C -Locate wells and where water supplies taken RF PCA II 

II 

II 

II 

1 

C -Prepare graphics showing extent of MJH PCA II M 

rnntaminant nliimp«; nc nnr 



June 1, 1982 
P^age Seven 

Privileged 

Goal/Issues Priority Task 
Responsible For 
Initials Agency 

Coordinate With 
Initials Agency 

III.4 continued 

C -Duplicate USGS prints, slides and OH's 

C -Inventory photos held by SLP 

_C -Organize and annotate photo collection 

MJH 

MJH 

PGA 

PGA DG AG 

5. Reilly Tar Process -Final draft completed SR PGA DG 
MK 

AG 
EPA 

B. Retain expert witnesses 

1. Retain expert chemist to 
analyze and critique 
existing data, laboratory 
technique, QA/QG 

2. Retain expert toxicologist-
EPA to provide list 

3. Retain' soil scientist/soil 
chemist to establish that 
R.T. wastes are in soil 
and ground water 

4. Retain expert on i,n-place 
biological degradation 
(Kirk Brown) 

5. Retain chemical engineer 
to consult on R.T. process 
(Warren Thompson) 

6. Retain pollution control 
expert to advise what was 
"state-of-the-art" pollution 
control equipment 

-Telephone interview with chemist: 
5/12 and 5/13 

-Kimball and Warshawsky to visit: 
6/8 and 6/9 

-Telephone intervieviswith toxicolo-
gist: 5/20, 

-See B.l. 

B 

-Retained 

-Retained 

-Consult redeposition 

-See B.5. possibly 

SS 
DG 
MK 
RL 
ED 

SR 
RL 

MK 

AG 
AG 
EPA 
EPA 
DOJ 

PGA 
EPA 

EPA 

MJH 

DG 
JP 
ED 

SR 
MJH 
DG 
ED 

PGA 

AG 
EPA 
DOJ 

PGA 
PGA 
AG' 
DOJ 



Jiine 1, 1982 
Page Eight 

Privileged 

Responsible For Coordinate With 
Goal/Issues Priority Task Initials Agency Initials Agency 

ni.B. continued 
' 

7. Retain "crusty" geologist F -Geraghty Miller retained MK EPA RF PCA 
MJH PCA 
MC MDH 
DC AG 
SS AG 
ED DOJ 

^ Litigation 

1. Pleadings, orders. -Awaiting ruling on Reilly's Motion to 
stipulations, motions Dismiss 

-Research appeal possibilities SS AG DC AG 
ED DOJ 

2. Depositions 

a. Reilly Tar C -Depose Mr. Finch - July, 1982 DC AG SR PCA a. Reilly Tar 
SS AG RL EPA 
BMc AG ED DOJ 

NA -Depose other current R.T. employees 

• 
NA -Depose past R.T. employees 

b. SIP officials and NA -Past and current DC AG RL EPA 
employees SS AG ED DOJ 

c. PCA employees NA -Past and current DC AG c. PCA employees 
SS AG 

d. MDH employees NA -Past and current DC AG d. MDH employees 
SS AG 
PZ AG 



June 1, 1982 
Page Niine 

Privileged 

Goal/Issues Priority Task 
Responsible For Coordinate With 
Initials Agency Initials Agency 

III, continued 

3. Interogatories 

a. R.T.'s answers 

b. Federal interrog­
atories 

• c. MN interrogatories to C -Interrogatories re: contamination SS AG 
SLP of site and purchase ED DDJ 

4. Admissions C -Draft request for admissions DC AG RF PCA -Draft request for admissions 
SS AG SR PCA 

RE EPA 
ED DDJ 
FH DDJ 

5. Magistrate or special -Defer decision until after argument of DC AG RE EPA 
master Reilly Motion to Dismiss SS AG ED DDJ Reilly Motion to Dismiss 

FH DDJ 

6. Other landowners F -MN delineate "swamp" area as it existed DC AG RL EPA 
over the years SS AG ED DDJ over the years 

FH . DDJ 

• F -EPA identify landowner of "swamp" DC AG RL EPA 
SS AG ED DDJ 

FH DDJ 

7. Witnesses C -Contact witnesses to R.T. operations and DC AG 
organize interview notes BMc AG organize interview notes 

SS AG 

8. Field activities: A -Hiickok to start on well 23 on 6/7/82 MJH PCA SS AG 
Inform Reilly of Agency RF PCA DC AG 
and subcontractor field 
activities A -Submittal of cooperative agreement MJH PCA SS AG 

• to do source facility planning RF PCA 'DC AG 



June 1, 1982 
Page Ten 

Privileged 

Goal/Issues Priority Task 
Responsible For 
Initials Agency 

Coordinate With 
Initials Agency 

III. continued 

9. Investigations: . 
Keep iinformed of 
Reil.ly's activities in 
the field 

-Reilly to sample raw and finished water MJH 
D6 

PGA 
PGA 

SS 
DG 

AG 
AG 

10. QA/QG at labs -Establish QA/QG between labs by comparing MJH 
analytic resuUs by^USGS. MDH and MRI. MK 
reported.tl^ SSaaii&SK EPA's 
lab Lab) can do QA/QG. 
MJH to follow-up with MK. 

PGA RF 
MG 
SS 
DG 
JP 
MK 
ED 

PGA 
MDH 
AG 
AG 
EPA 
EPA 
DOJ 



, June 1, 1982 
Page Eleven 

Privileged 

Goal/Issues Priority Task 
Responsible For 
Initials Agency 

Coordinate With 
Initials Agency 

IV. Administer grants and 
contracts 

1. $400,000 CERCLA grant F -File grant amendment for time extension 
and summarize progress to date by 
5/1/82 

MJH PCA RF PCA 

2. $200,000 Hickok contract F -Contract signed by MDA by 4/20/82 RF PCA MJH PCA 

O 
A -Work schedule to be submitted by Hickok 

first week of June 
MJH 
RF 

PCA 
PCA 

MJH PCA 

O 
-Meet with SLP and Hickok on 6/8/82 
as per contract 

MJH 
RF 

PCA 
PCA 

OK SLP 

3. $200,000 water treatment F -Transmit proposals to review team MJH 

F -Review proposals by five consortiums MJH 
RF 
SR 
PBB 
OK 
MC 
JP 

PCA 
PCA 
PCA 
EPA 
SLP 
MDH 
EPA 

O 
F -Conference call among review team to pick 

interviewees 5/11/82 
II II 

O F -Interviews on 5/17/82 Review Team 

F -Selected consultant: CH2M Hill-Barr Eng. 
5/24/82 

Review Team 

. F -Notify consortiums MJH PCA 
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Page Twelve 

Privileged 

Responsible For Coordinate With 
Goal/Issues Priority Task Initials Agency Initials Agency 

IV. continued 
A -Negotiate contract MJH PCA RF PCA 

PBB EPA 
:MC MDH 
DK SLP 
MH USGS 
SS AG 
DC AG 

B -Develop and implement community relations MJH PCA PBB EPA 
plan DK SLP 

^ 4. Negotiate cooperative A -Fill out application form 500-33 by MJH PCA PBB EPA 
agreement with EPA under 6/15/82 
Superfund 

A -Notify st^ate clearinghouse by 6/15/82 MJH PCA 

F -Write letter requesting credit for state MJH PCA PBB EPA 
match by 5/15/82 

F -Write assurance for cooperative agreement MJH PCA RF PCA 
by 5/15/82 GM PCA 

DW PCA 
SS AG 

F -Develop work plan, scope, costs and time RF PCA MJH PCM 
line for well abandonment portion by PBB • EPA 

§ 
5/15/82 MH USGS 

A -Develop work plan, scope, costs and time MJH PCA RF PCA 
line for source containment, treatment \ PBB EPA 
and/or removal of source materials MH USGS 
by 6/15/82 

B -Develop detailed cost estimates for credit MJH PCA RD :MDH; 
for state match by 7/1/82 DC AG for state match by 7/1/82 

SS 



,June 1, 1982 
Page Thirteen 

Privileged 
-

Goal/Issues Priority Task 
responsible For 
Initials Agency 

Coordinate With 
Initials Agency 

IV. continued 

5. Finish up work on Hickok 
11/81 report 

C -Abstract report for legal MJH PCA KS 
DC 
SS 

AG 
AG 
AG 

F -Provide comments on Weston critique of 
Hickok report 

RF PCA It II 

6. USGS contract 
a. Contracts 

i 
PD -Final report transport of coal-tar 

derivatives in Prairie du Chien-Jordan 
aquifer, SLP 

MH USGS 

PD -Computer transport model MH USGS • F -Letter from MJH to USGS in response to 
their 2/17/82 letter, offering to 
negotiate payment of bill and 
completion of above two tasks 

MJH PCA RF 
GM 
MH 

PCA 
PCA 
USGS 

b. Reports A -Meeting with PCA, MDH, USGS 

-Multi aquifer well report 

MJH PCA RF 
GM 
MH 
SS 
GE 

PCA 
PCA 
USGS 
AG 
MDH. 

» 

-Microbial action report 

» -well for pump test on drift 

c. Funding needs 8 -Respond to 2/17/82 letter of Gillies 
to Richie 

MJH PCA RF 
GM 
DW 
LR 
SS 
GE 

PCA 
PCA 
PCA 
PCA 
AG 
MDH 



.June 1, 1982 
Page Fourteen 

Privileged 

Goal/Issues Priority Task 
Responsible For 
Initials Agency 

Coordinate With 
Initials Agency 

V. Maintain cotmiunity 
relations 

1. Working group A -Last meeting 5/27/82 - minutes ML MDH 

B -Next meeting - 7-8-82 - agenda MJH PCA 

2. Cotmiunity relations 
program 

^ a. Well abandonment A -Notify Star & Tribune and Sun when Hickok 
starts well 23 

MJH PCA 

b. Well survey A -Develop program by 6/15/82 MJH PCA PH 
DK 
MC 

PCA 
SLP 
MDH 

c. Water treatment study A -Develop program by 6/30/82 MJH PCA PH 
DK 

PCA 
SLP 

d. Source materials 
facility plan 

A -Develop program by 6/30/82 
(see IV.4.) 

MJH PCA PH 
DK 

PCA 
SLP 

3. Other A -Respond to Brimeyer, SIP letter of 3/15/82 
suggesting frequent meetings 

MJH PCA 

O F -Call Koppy re: Board meeting MJH PCA O 
A -Call Brimeyer week of 6/7/82 MJH PCA 



'June 1. 1982 
Page Fifteen 

Privileged 

Goal/Issues Priority Task 
Responsible For Coordinate With 
Initials Agency Initials Agency 

VI. Miscellaneous 

O 

O 




